
Machine Studies
Schedule for Run 1999-4-4

August 16, 1999, 0800 to August 18, 1999, 0800

Time Monday, August 16, 1999 Studiers
0800-1200 SR/booster access and maintenance

diagnose/repair 4ID
replace booster cavity 1 blower
IOCS1VP
IOCS17VP

S18 MPS local latch card
Test of feedforward PVs for SR

Grimmer
RF group
Hillman/Stein
Hillman/
Gunderson
CTL Group
Sarkar

0800-1200 LEUTL studies (continuation) Milton
1200-1500 Hybrid mode fill pattern studies Harkay
1500-2100 Evaluation of monopulse BPM

triggering options
Lill

2100-2400 Orbit correction with X-BPMs
NO INJECTION AVAILABLE

Singh

2100-2400 LEUTL studies Milton

Time Tuesday, August 17, 1999 Studiers
0000-0800 LEUTL studies Lewellen
0000-0300 Orbit correction with X-BPMs

(continued)
Singh

0800-1100 Feedforward tests with new PVs Borland
1100-1500 17ID beam motion investigation

FLOOR COORD. REQUIRED
Emery
17ID Users

1500-1600 Investigate lifetime improvements Emery
1600-1800 Adjust 3ID steering to reduce radiation

monitor readback with shutter open
FLOOR COORD. REQUIRED

Emery
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1800-2400 Two-klystron operation tests (NO BEAM) Nassiri
1800-2400 LEUTL studies Milton

Time Wednesday, August 18, 1999 Studiers
0000-0630 LEUTL studies Lewellen
0630-0800 Injection optimization and preparation

for user beam
Emery

0800 Deliver beam to users Ops

Time Tuesday, August 17, 1999 Studiers
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